



# The Magic of the Change Budget



Brought to you by...  **The WPM** Project Manager's Academy



## Beth Livingston

- First grade teacher
- M. Ed. in Instructional Design
- Training Specialist
- Technical Writer
- IT Business Analyst
- Project Manager





## Now

- WordPress ***Solution Provider***
- WordCamp ***Speaker***
- Local ***Educator***
- GoDaddy Pro Ambassador
- Creator/Director of...



 **The WP** Project Manager's Academy



# What is Project Success


- On time
- Within budget
- Features that meet the client's business requirements
- Retains your planned profit margin





# How to Achieve Project Success

## Successfully Managing the Triple Constraint





# The Enemy to Project Success

**SCOPE  
CREEP**



image courtesy of wapu.us





# What is Scope Creep?

When your WordPress project slowly moves into work activities and related costs that weren't previously agreed upon.





# How a WordPress Project “Creeps”

- Lack of clarity
- Beginning design and development too early.
- Over-promising with an unrealistic completion date.
- “Gold-plating” disguised as “over-delivering.”







# Common Ways Clients Create Scope Creep




"Is it too late to add four floors?"



# Common Ways YOU Can Create Scope Creep

Project Management **FUN-DAS™**



©2016 PMI Organization Centre Pvt. Ltd



## Scope Management

'Gold plating' means the addition of feature not considered in the original scope plan & is considered a bad project management practice.

All characters appearing in this work are fictitious. Any resemblance to real persons, living or dead, is purely coincidental.



# Results of Scope Creep

- Eats into your budget
- Reduces profit
- Ruins your deadline estimates



**YOU LOSE MONEY!**



# How to Control Scope Creep

- Establish a good change control procedure
- Use a change budget
- Invoke the change control procedure **without exception**





# What is a Change Budget?







# Why Not Just Pad the Estimate?







# Using a Change Budget...

- Sets the proper expectation for the client regarding potential change





# Using a Change Budget...

- Puts the client in charge of change






# Using a Change Budget means...

- You get paid for all the work you do
- You to ALWAYS come in UNDER budget!





# Getting Paid for All the Work





# ALWAYS Coming in Under Budget

- Project Work Estimate = \$5000
- Change Budget (30%) = \$1500
- Total Project Estimate = \$5000 - \$6500



=

If you don't use all the  
change budget, you  
came in under budget!!



# Elements of a Good Change Control Procedure

- Uses a change budget
- Defines what constitutes a change
- Identifies who can initiate a change request
- Establishes that all change requests are in writing
- Identifies who will assess impact to the project
- Uses a change request log








# Elements of a Good Change Control Procedure

- Specifies where the change requests will be maintained
- Identifies who will approve or reject the change request
- Specifies how long a change approval or rejection should take
- Clearly states what happens if the client does not respond
- Specifies when payment for the change request is due



# How to Learn More...



***FULL LAUNCH SPECIAL EXTENDED!***

<https://wproadmaps.com/joinus>



# Get Certified

[\*\*WPRoadmaps.com/joinus\*\*](https://WPRoadmaps.com/joinus)



**FREE**

**The WordPress  
Project Management  
101 Roadmap**



***A small one-time fee***



**Premium Membership**

**The Complete  
Project Management  
Roadmap for WordPress**



***Both included with  
your monthly  
subscription***



thank you



**Beth Livingston**

- @WPRoadmaps
- beth@wproadmaps.com
- Join our Facebook group

