



WP Roadmaps *presents*

How to Leverage Your Project Management Methodology to Set Yourself Apart from Your Competition





What You Will Learn Today

- The importance of the PM Methodology
- Key elements of a PM Methodology and how to craft them
- How to use your PM Methodology as a Unique Value Proposition





Who Am I?



Beth Livingston, M. Ed.

wproadmaps.com
beth@wproadmaps.com



25+ Years Experience in the Financial and IT Consulting Industries



Winner – 3rd Place
Triad Startup Weekend 2013



Real-Life Project Management Skills for WordPress Practitioners



In order to leverage your Project Management Methodology, first you **MUST**...




1. A set of guiding principles and processes
2. Defines how you work and communicate



Because...

2. Random Process = project overruns






Because...

2. Repeatable Process =

- increased efficiency
- more precise estimating
- better informed client
- clearer understanding of the tasks ahead
- higher quality clients
- sets you apart from the competition






Key Elements of a Good PM Methodology

1. Proper Estimating
2. Resource Management
3. Work Breakdown Structure
4. Approach to Content Collection
5. Change Management
6. Acceptance Management





Proper Estimating

1. Abandon the crystal ball approach
2. Don't try and estimate what you don't know
3. Get rid of the “pad” as “change control”
4. Use a 2-Step Proposal Process





Resource Management

Define your approach to get the RIGHT:

1. people involved
2. plugins involved
3. hosting involved
4. blocks/templates involved





Work Breakdown Structure


1. Phases, Activities, and Tasks
2. Milestones
3. The 80 Hour Rule
4. Incremental Approvals





Approach to Content Collection

1. Content first?





Approach to Content Collection

2. Define how you will:

- Determine content requirements
- Estimate content
- Set client expectations regarding content
- Manage content collection activities






Change Management

1. Acknowledge change as inevitable
2. Plan for change
3. Manage change
4. Use a change budget
5. Implement change control without exception





Acceptance Management

1. Formal process of acceptance
2. Incremental
3. Define acceptance criteria





Why does any of this matter?

- Typical WordPress Solution
 - Theme
 - Plugins
 - Maybe some custom CSS
 - Maybe a little coding



- ***You need something else as a Unique Value Proposition***



Your PM Methodology as a UVP

- Detailed 2-step approach saves money

Phase 1 – Project Definition



Phase 3 – Development





Your PM Methodology as a UVP

- We don't estimate what we don't yet know

*We don't pad estimates...
because we don't have to.*






Your PM Methodology as a UVP

- We ensure we get the right resources involved




Information Architect (IA)



User Experience (UX) Designer



Web Developer



User Interface (UI) Designer



Web Content Specialist



Change Management Specialist



Trainer




Evangelist



Business Analyst (BA)




Help desk / Support





Your PM Methodology as a UVP


- Incremental acceptance avoids misunderstandings and saves time





Your PM Methodology as a UVP

- We design around content which increases efficiency





Your PM Methodology as a UVP

- We acknowledge change, plan for it, and let you manage it



*We never penalize
you for change!*

How it Sets You Apart



You




1. 2-Step estimating/approval process
2. Functions address business requirements
3. Content First
4. Manage change with the client in charge
5. Use a change budget
6. Precise acceptance criteria
7. Use proven productivity management techniques = on time, within budget, with features that meet the BRs

The other guy



1. Attempts a precise estimate without a deep dive
2. Functions cannot always be tied to a BR
3. Content bottlenecks and project delays
4. Has no plan for managing change or a poor one
5. Pads the quote to cover any unknowns
6. Doesn't precisely define what "done" means
7. Has no distinct process for completing the project on time, within budget, with features that meet the BRs



Questions Your Client Should Ask the Other Guy

1. How did you arrive at this estimate?
2. How do you discover and document the business requirements?
3. How do you manage the content activities?
4. How do you plan for and manage changes?
5. How is the cost for change determined?
6. What are the criteria for approval of the project? What about interim deliverables?
7. How can we be sure the project will be completed on time, within budget, and that it has all the features we requested?





6 Productivity Principles for WordPress Project Success

Define the Job in Detail with a Content First Approach

Get the Right Resources Involved

Estimate the Time and Costs OFTEN


Break the Job Down

Establish and Stick To a Change Procedure

Establish Interim and Final Acceptance Criteria



The Complete Project Management Roadmap for WordPress






How to Learn More

Go Here: wproadmaps.com



or text
ROADMAPS to
444999

Or here:





Thank You!



@wproadmaps
#WCRaleigh

Slides available at wproadmaps.com/wordcamp

Text ROADMAPS to 444999